QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

Report Quarter:

Print Date:

2009-3 (July)
07/23/2009

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth)

Basketball Practice Facility

See Memorial Coliseum Expansion

* Biological/Pharmaceutical Complex (combined auth)

* Biomedical Sciences Research Bldg (combined auth)

Building Connectors II

Construct

* Construct

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
auth)

See Biomedical Sciences Research Building

See Biological/Pharmaceutical Complex

Baseball Stadium and Clubhouse

Biological/Pharmaceutical Complex - Ph II

Cancer Education Facility - Hospital
Cancer Treatment Facility - Hospital
College of Medicine - Hospital Offices
Equine Campus

Facilities Storage Building

Facilities Support Building - Hospital
Golf Practice Area

Hall of Fame Plaza

Horticultural Research and Education
Library Depository Facility

Medical Center Physical Plant Building
Multi-Purpose Room/Stadium Kitchen Facility
Parking Structure #9

Patient Care Facility - Hospital (combined

(combined auth)

Authorizations for the following 5 projects were combined:
II, Replace Cooling Plant Chillers, Improve Central Heating Plant,

Authorizations for the following 2 projects were combined:

(combined auth)

(combined auth)

Authorizations for the following 4 projects were combined - Aging/Allied Health Bldg,
Piping; Steamline Expansion - Rose St; and Utility System Upgrade III.

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
Ph II; Cooling #3 to Limestone Street Chiller Water
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 In Construction 83 12/31/09
Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
and Expand Plant Capacity Infrastructure.
Fayette 2000-2002 Complete/Closed Out 100 01/27/05 01/27/05
Biomedical Sciences Research Building and Building Connectors II.
Fayette 2000-2002 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:

Report Quarter:

Print Date:

University of Kentucky
2009-3 (July)
07/23/2009

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility Huguelet Dr Extension,
Construct Patient Care Facility Parking Garage,
Construct Patient Care Facility Cooling Plant #1,
Construct Patient Care Facility Central Utilities Plant Expansion,
Construct Patient Care Facility Building
Construct Patient Care Facility - Hospital (subproject 1 Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
- Huguelet Drive Extension)
Construct Patient Care Facility - Hospital (subproject 2 Fayette 2002-2004 Complete/In Warranty 100 03/29/08 07/08/08
- Parking Garage)
Construct Patient Care Facility - Hospital (subproject 3 Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
- Cooling Plant #1)
Construct Patient Care Facility - Hospital (subproject 4 Fayette 2002-2004 Complete/In Warranty 100 10/23/08 01/30/09
- Central Utilities Plant Expansion)
Construct Patient Care Facility - Hospital (subproject 5 Fayette 2002-2004 In Construction 41 01/10/11
- Building)
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Stadium Suite Addition Fayette 2008-2010 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Construct Track and Field Facility Fayette 2008-2010 Awaiting Initiation by Agency
Construct/Purchase Good Samaritan Medical Office Fayette 2008-2010 Awaiting Initiation by Agency
Building
Construct/Renovate Imaging Services - Kentucky Clinic Fayette 2008-2010 Awaiting Initiation by Agency
Convert Hunt Morgan Space to Class Lab Fayette 2008-2010 In Construction 55 08/04/09
Convert Taylor Education Space to Offices and Classroom Fayette 2008-2010 Awaiting Initiation by Agency
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Design Student Center Expansion/Renovation Fayette 2008-2010 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/In Warranty 100 05/01/08 08/01/08
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 In Construction 12 11/25/10

(combined auth)
Authorizations for the following rojects have been combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade
Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate W. Kentucky Robinson Station Caldwell 2008-2010 Awaiting Initiation by Agency
* Expand and Upgrade LDDC Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Expand CAER Laboratories Fayette 2008-2010 Awaiting Initiation by Agency
Expand Chemistry-Physics Building - Design Fayette 2006-2008 Complete/In Warranty 100 12/23/08 12/23/08
CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.
Expand Coldstream Research Campus Fayette 2008-2010 Planning
Expand CRMS and Raymond Civil Engineering Building Fayette 2008-2010 Awaiting Initiation by Agency
Expand Emergency Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand KGS Well Sample and Core Repository Fayette 2008-2010 Awaiting Initiation by Agency
Expand Patient Care Facility - Hospital Phase III Fayette 2008-2010 Awaiting Initiation by Agency
Expand Pence Hall Fayette 2008-2010 Planning
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Expand/ Renovate Ambulatory Care Facility - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Expand/Construct Parking Structure - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Expand/Renovate Kentucky Clinic - Hospital Fayette 2008-2010 Complete/In Warranty 100 05/11/09 05/26/09
Fit-Up 4th Floor BBSRB Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fit-up Education Space in Health Science Building Fayette 2006-2008 Complete/In Warranty 100 10/10/08 11/13/08
Fit-up Gill Building Ground Floor - Hospital Fayette 2006-2008 Complete/In Warranty 100 10/21/08 11/21/08
Improve Central Heating Plant Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Improve Life Safety Project Pool 1 Fayette 2008-2010 Awaiting Initiation by Agency
Install Emergency Generator Computing Facility Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Campus Infrastructure Upgrade Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Data Center Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Digital Village Building 2 Fayette 2008-2010 Design/Phase C
Lease-Purchase Hospital Dining Facilities & Equipment Fayette 2006-2008 Complete/Closed Out 100 09/05/07 09/05/07
Lease-Purchase New Housing Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Pollution Controls Fayette 2008-2010 Awaiting Initiation by Agency
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Reporting Agency:
Report Quarter:
Print Date:

University of Kentucky
2009-3 (July)
07/23/2009

Cabinet/Agency/Project Title

Lease-Purchase Remote Site Fiber

Lease-Purchase Student Center Bookstore Facility

Purchase

Relocate
Relocate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
auth)

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate

Vendor in process of renovating.
Comments: Vendor completed renovation.

Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

and Expand Dentistry Faculty Practice
Greenhouses

3rd Floor Little Library

4-H Camps

Blazer Hall Cafeteria

Central Computing Facility

Central Vivarium

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic
Diagnostic Treatment Services - Hospital
Funkhouser Tower

Hospital Nursing Unit

King Library South - 1962 Section

King Library South - 1962 Section (combined

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Other
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Closed Out 100 11/24/07 01/10/08
Multi 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Design/Phase A
Fayette 2006-2008 Complete/In Warranty 100 04/08/09 04/08/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Not Closed Out 100 03/31/08 03/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 11/09/08 12/19/08

Authorizations for the following 2 projects were combined:

Kitchen - Hospital

Koinonia House

Memorial Coliseum Seating Area

Mineral Industries Building

Nursing Building

Office Space in Funkhouser

0ld Pharmacy Building for Biology, Design

Outpatient Clinic in Kentucky Clinic
Comments: Authority expired.

Parking Structure #3 - Hospital

Fayette
Fayette
Fayette
Fayette
Fayette
Fayette
Fayette

Fayette

Fayette

Renovate King Library South - 1962 Section and Replace Three Elevators King South.

2008-2010
2008-2010
2008-2010
2008-2010
2008-2010
2008-2010
2008-2010

2006-2008

2008-2010
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Awaiting Initiation by Agency
In Construction 0
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency

Other

Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009

Cabinet/Agency/Project Title

Renovate Reynolds Building, Phase 1

Renovate Samaritan Clinical Facility

See the following four subprojects: Other Criical Repairs,

Generators & Fire Pump

Renovate Samaritan Clinical Facility (subproject: Other
Critical Repairs)
Comments: Multiple minor renovations

Renovate Samaritan Clinical Facility (subproject:
Relocate Endoscopy)
Comments: Pending funds

Renovate Samaritan Clinical Facility (subproject:
Renovate 4th Floor Critical Care Unit)

Renovate Samaritan Clinical Facility (subproject:
Replace Emergency Generators & Fire Pump)

Renovate Slone Building, Phase I

Renovate Soccer Press Box/Seating Addition
Renovate Space in McVey Hall

Renovate Student Center Food Court

Renovate Teaching Space in the Chemistry/Physics
Building

Renovate Teaching Space in the Funkhouser Building

Renovate Third Floor Little Library

Renovate Vivarium in Central DLAR Facility Phase II

Renovate/Expand Boone Faculty Center

Renovate/Expand DLAR Quarantine Facility Spindletop
* Renovate/Expand the Center for Applied Energy Research

Renovate/Upgrade Hospital Facilities

Repair Stadium Structure

Repair, Upgrade and Expand Central Plants I

Repair, Upgrade, Improve Building Electrical Systems

Repair, Upgrade, Improve Building Elevator Systems

Repair, Upgrade, Improve Building Mechanical Systems

Repair, Upgrade, Improve Building Shell Systems

Repair, Upgrade, Improve Building Systems - Hospital

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other Multiple Subprojects

Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace Emergency
Fayette Other Other
Fayette Other Other
Fayette Other Complete/In Warranty 100 11/13/08 11/13/08
Fayette Other Bidding
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Not Closed Out 100 02/28/08 02/28/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other In Construction 0 12/31/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Other
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Comments: Multiple sub-projects. First sub-project - elevators upgrade for the Kentucky Clinic is in bidding process.

Repair, Upgrade, Improve Civil/Site Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency

Repair, Upgrade, Improve Electrical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency

Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency

Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities

See Biological/Pharmaceutical Complex (combined auth)

Replace Steam and Condensate Pipe Fayette 2002-2004 In Construction 15 10/01/09
See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel (2004-2006),
Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).
Comments: This is the last sub-project - Replace steam & Condersite Pipe - Farm Road.

Replace Steam and Condensate Pipe Fayette 2006-2008 Other
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Comments: See 2002-04 Authorization.

Replace Steam Line Lime Tunnel - POT Tunnel Fayette 2006-2008 Other
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project authorization (financed
with agency bonds) .
Comments: Reported 2002-2004 authority

Replace Three Elevators MI King South Fayette 2006-2008 Combined Authorities
See Renovate King Library South - 1962 Section (combined auth)
Sanitary Sewer Expansion/Underground Utilities Expansion Fayette 2008-2010 Awaiting Initiation by Agency
and Replacement
Steamline Expansion - Rose St Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Upgrade Cancer Center Radiologic Facility - Hospital Fayette 2006-2008 In Construction 97 07/07/09
Upgrade Clinical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Critical Care Facility - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Fume Hoods TH Morgan - Life Safety Fayette 2006-2008 Complete/In Warranty 100 07/31/08 07/31/08
Upgrade Reynolds Building Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Support Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Surgical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade, Renovate, Improve, or Expand Research Labs Fayette 2008-2010 Other
Comments: Multiple sub-projects. First sub-project - Renovate Research Labs in Chemistry-Physics Building in Planning Phase.
Utility System Upgrade III Fayette 1998-2000 Combined Authorities

See Aging/Allied Health Bldg, Ph II (combined auth)

Wildcat Lodge Renovation Fayette CPBOC-1/01/09 Cancelled
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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